	DAY 1	DAY 2	DAY 3	DAY 4	DAY 5	DAY 6	DAY 7	DAY 8	DAY 9	DAY 10	DAY 11	DAY 12	DAY 13	DAY 14	DAY 15	DAY 16	DAY 17	DAY 18	DAY 19	DAY 20	DAY 21
DDG IFOT MANAGED	DATI	DATZ	DATS	DAT 4	DATS			DATO	DATE	DATIO	DATII	DAT 12	DATIS	DAT 14	DATIS	DATIO	DAT II	DAT 10	DATIS	DAT 20	DATZI
PROJECT MANAGER					Project management																
PROJECT MANAGER DEVELOPER COPYWRITER DESIGNER CLIENT	Kickoff				Client meetin	ng					Client meeting on minimum viable product (MVP)					Client approval of solution and content				Client approval	Project finished
PROJECT MANAGER DEVELOPER DESIGNER		Research																			
COPYWRITER		Research																			
PHOTOGRAPHER						Photographs	3														
COPYWRITER						Content					Changes						Final change	ıs			
DESIGNER			Style Tile			Design															
			2.3.5 1.10																		
DEVELOPER			Mock-up			Developmen	t														
DESIGNER DEVELOPER											UX testing of MVP	Implement c	hanges and ad	ld content		UX testing	Final change	ıs			